CONFIDENTIAL

Jackpile Reclamation Project
PUEBLO OF LAGUNA

RECLAMATION PROJECT UPDATE AS OF _ Juwe (0, /292

TO: Governor Harry Early
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager |

1) Scrapers continued placing soil cover on and around the Rio Moquino bench ; the area will
soon be ready for the installation of the erosion protection material at the base;
dozers continued sloping work on JP-WS-17; trucks continued with hauling protore
from JP-24 and JP-PS-25;

2) James Ranch continued seeding slope areas in the South Paguate. Once they finish the
remaining slopes, they will suspend work until the fall months.

3) The Work Package letter for the latest closeouts was given to Allen Sedik on June 1 to carry
thru to the Contracting Officer; we ate still awaiting the letter from the submittal that

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 ’
(505) 552-6011

(505) 552-8654
(505) 552-6655

”]

AUTHORIZED BY: ﬂ

CONFIDENTIAL CLAIM RETRACTE

pate. S/l

went in in March;

4) ASSAGAI Laboratories took water samples last week except for the new monitoring wells
and a couple of the alluvial monitor wells; the sampling should be completed this

week; /
5) Some of the volume comparisons from TR Mann's sur()éy were picked up last Friday;

6) The May, 1992 Monthly report is being prepared it will be distributed a little late than
normal since we have six-weeks worth of billings from LCC toinclude and get ~ °
caught up with the reporting dates; .
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ITEM STATUS

EST. COMPLETION REMARKS
0 - e ook e ok b e 3 ok e e o S e e o s S e e e 0 W b b e e bk
Semi-Annual for records and
Aerial photos volume checks;
TR Mann
computing
volumes; 6/11/92

Post-Reclamation under review 6/30/92 2nd “draft” to BIA
Long-term by BIA, LCC for review and
Monitoring & comment;

Management Plan

Work Package letter sent to 3/28/92 . to BIA Contracting
Closeouts BIA 2/28/92; \ Officer;

awaiting sighature o
of Contracting Officer mn.
new batch sent to BIA ”?:‘???\?‘\

Semi-Annual ASSAGALI Labs 6/16/92 field work com-
Water Sampling pleted; results

pending;

Health & Safety Weston Engineering 6/4/92 awaiting written;

Audit report;
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PUEBLO OF LAGUNA

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

Office of: (505) 243-7616
(505) 552-6654
The Governor

The Secretary (505) 552-6655

The Treasurer

638 Contracts--SPECIAL PROJECTS
To: Governor Harry Early
FROM: Jim Olsen, Jr., PE x\

SUBJ: SPECIAL PROJECTS UPDATE as of Tz [ 6,/ 72

1) As a followup to the Paguate Dam repairs, I met with Darlene, the Contracting Officer on
Friday, June 5; she indicated that some additional documents had to come from Freda
Wabnum at the Laguna Agency before the contract could be finalized but would hopefully
be ready this week. Ispoke with Ms. Wabnum this morning and she said she will see

Darlene this afternoon and let us know when the contract will be ready to come out of
her office back to us.

2) Allen Sedik of BIA came by yesterday and said that he had been asked by Joe Little to be
the Contracting Officer’s Representative (COR) on the Paguate Dam repairs. This is con-
trary to what Dan Carr told me last week. Apparently, neither Mr. Carr nor Mr. Sedik had
previously seen the letter you wrote about the Project assignments; when Neal Kasper and
1 met with Mr. Carr the week before, he was insistent that he would be the COR, This
appeared to be OK with me since Mr. Carr is the most familiar with the Safety of Dam
issues and we discussed the reporting procedures, accounting process, and other details.

If the persons responsible for various aspects of these Projects are changing, BIA needs to
make that determination and so inform the Pueblo of Laguna how it is all supposed to
work.

3) Neal Kasper, Rudy Lorenzo, Atiq Tatari, Bill Corliss (all of LCC) and I visited the Paguate
Dam site yesterday to do some preliminary scoping of the job. It was noted that some trees
which are on the embankment of the dam face will have to be removed since the Safety
of Dams regulations do not allow for them to be there. Also, the old gate valve structure
at the water outlet will be replaced so the old one will be left for anyone in Paguate Village
to salvage if they want it. It is composed of some old pipe, small I-beams, and chain link.
If no one wants the materials, they will be hauled off and disposed of in the Jackpile Pit.

4) News on the Paraje Irrigation Project has been received from BIA which indicates the
requested additional funding will be approved;
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